

☐ SECRET☒ CONFIDENTIAL S 15088☐ UNCLASSIFIEDApproved For Release 2005/05/20 : CIA-RDP78B04770A001500040001-2
CONTRACT INSPECTION REPORT

CONTRACT NO.

RDP78B04770A001500040001-2

TASK NO.

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

29 November 1967

INSPECTION REPORT NO. (If final, so state)

Final Report

ESTIMATED COMPLETION DATE

29 November 1967

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Analytical Studies and Investigation

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 100%

PER CENT OF FUNDS EXPENDED - NA

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NONOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.☐ COST ☐ AWARD FEE ☐ PERFORMANCE ☐ DELIVERY

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☒ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ TERMINATE☒ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT	<input checked="" type="checkbox"/>	
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

7 November 1967

SIGNATURE OF INSPECTOR

DIVISION

Approved For Release 2005/05/20 : CIA-RDP78B04770A001500040001-2

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001500040001-2

NARRATIVE REPORT

☐ INTERIM

☒ FINAL

1. The final technical report on the last of the four tasks under this contract has been received by the technical monitor. This report covered the necessary accuracy required for manuration.

2. The final technical reports were received at earlier dates on the following tasks:

- a. Contribution of stereo
- b. Contribution of film distortion
- c. Calibration

The final reports on each of the four tasks have been reviewed by the technical monitor and are satisfactory.

3. The contract is not on schedule but this is due to the contractor being incapacitated for several months due to a serious illness.

4. The contractors performance was better than average for this program.

5. All the technical requirements of this contract have been satisfied, it is requested that this contract be closed out and that the contractor be paid in full.

Approved For Release 2005/05/20 : CIA-RDP78B04770A001500040001-2

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET